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New WBS Structure ProposalNew WBS Structure Proposal

● Lessons from recent WBS work
 proliferation of cost accounts at some institutes – not workable
 optimization of BOEs

● New proposal (just a renumbering)
 Deliverables at WBS L4: 6.X.Y.Z

o X = L2 system
– Pixels-1, Strips-2, ITK Common-3, LAr-4, Tile-5, Muon-6, DAQ-7, Trigger-8
– proposal: split Trigger and DAQ(?) into two separate L2 systems, reflecting NSF/DOE

o Y = Institute
o Z = Deliverable: unique number for each deliverable in the L2 system

 Cost Accounts at WBS L3 (i.e. one per institute)
 BOEs at WBS L4 (one per deliverable)

o ==> a single BOEs may cover work at several institutes

● Examples posted off of Indico page 
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PrioritizationPrioritization

● Need objective and clear prioritization criteria
 both for US ATLAS colleagues and reviewers/agencies
 as you know, prioritization will be a hard job!

o total requests at time of JOG ==> $290M budget (c.f. $220M guidance)

● Possible prioritization criteria
a. How well does the task fit with US ATLAS interests
b. How well is the proposal integrated into ATLAS-wide planning
c. Does the necessary expertise/resources exist at the institute
d. Has R&D work already been done on this task at the institute
e. Is the work/resources plan well-developed and realistic
f. anything else ?

● Once we have agreed – distribute this list to all institutes
▪ also need to include institutes in writing BOEs
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Budget DetailsBudget Details

● L2 Targets
 create L2 budget that meets “baseline” target from JOG

o do not include contingency in these numbers
o do include a list of prioritized items beyond the “baseline”

 DOE Targets
o cover period: FY17 – end of construction (OPC + TEC)
o no installation & commissioning (will come out of M&O)

 NSF Targets
o cover period: FY20 – end of construction (only TEC in DOE language)
o also include separate FY17-FY20 estimates

– funded via a combination of R&D and pre-construction funds
o do not (yet) include estimates for installation & commissioning

● Contingency
 we will assign this globally based on your assessments of risk

● Installation & Commissioning
 will need to decide how/if to include this for NSF items
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